Penston MEP Consulting

Penston MEP Consulting Ltd.
14C The Exchange
Calmount Business Park
Ballymount
Dublin 12

ELECTRICAL DOCUMENT SCHEDULE

PROJECT:	SANTA SABINA SHD APPLICATION	PROJECT NO:	P030

Distribution List:	Email:	1,2,3 = number of copies E = Electronic									
Michael Hussey - O' Mahony Pike Architect	mhussey@omp.ie	E	E	E	E	E	E	E	E	E	E
Alex Dean - O' Mahony Pike Architect	adean@omp.ie	E	E	E	E	E	E	E	E	E	E
Sarah Curran - DBFL Civil Engineer	sarah.curran@dbfl.ie	E	E	E	E	E	E	E	E	E	E
Rory Moynihan - DBFL Civil Engineer	rory.moynihan@dbfl.ie	E	E	E	E	E	E	E	E	E	E
Colm Quirke - DBFL Structural Engineer	colm.quirke@dbfl.ie	E	E	E	E	E	E	E	E	E	E
Colum Hegarty - DBFL Structural Engineer	colum.hegarty@dbfl.ie	E	E	E	E	E	E	E	E	E	E
Thomas Burns - BSM Landscaper	thomasburns@bradyshipmanmartin.com	E	E	E	E	E	E	E	E	E	E
Sarah Delaney - BSM Landscaper	sarahdelaney@bradyshipmanmartin.com	E	E	E	E	E	E	E	E	E	E
Brian Conway (Conway McBeth) - Quantity Surveyor	brian@conwaymcbeth.com	E	E	E	E	E	E	E	E	E	E
Lisa Mullan (Conway McBeth) - Quantity Surveyor	lisa@conwaymcbeth.com	E	E	E	E	E	E	E	E	E	E
Dick Cuddihy - Park Developments	dcuddihy@parkdevelopments.ie	E	E	E	E	E	E	E	E	E	E
Oliver O' Boyle - Park Developments	OBoyle@parkdevelopments.ie	E	E	E	E	E	E	E	E	E	E
Liam Brehon - DBFL (PSDP)	liam.brehon@dbfl.ie	E	E	E	E	E	E	E	E	E	E
	ISSUED BY:	PF	PF	PF	PF	PF	AB	AB	NP	NP	NP
Status of Drawing: PRE = Approval, Comment, Progress Print, Planning INF = Information, TEN = Tender, CON = Construction,		PRE	PRE	PRE	PRE	PRE	PRE	PRE	PRE	PRE	PRE

NO:	TITLE	SCALE	SIZE	DATE	22/10/19	24/10/19	22/11/19	27/11/19	03/12/19	16/12/19	04/02/20	14/01/20	28/01/20	20/20/20
DRAWINGS														
P030-PMEP-02-00-DR-E-01	Site Lighting Services	1:500	A1		P1					P2	P3			
P030-PMEP-02-00-DR-E-02	Site Lighting Lux Level	1:500	A1		P1					P2	P3			
P030-PMEP-02-00-DR-E-03	EV CHARGING, DUCT PROVISION-GROUND FLOOR PLAN	1:500	A1							P1	P2			
P030-PMEP-02-00-DR-E-04	EV CHARGING CONTAINMENT-BASEMENT PLAN	1:500	A1							P1	P2			
E008	Site Lighting Report	NTS	A4							P1			P2	P3
E007	Description of Proposed Utilities & Energy									P1		P2	P3	P4