



Document and Drawing Issue Register

Project 190008 - Residential Development at Santa Sabina					
<p>PLEASE ACKNOWLEDGE RECEIPT OF DRAWINGS</p> <p>Reasons: A - Approved, B - Partially Signed Off, CR - Construction Record, D1 - For Costing, D2 - For Tender, D3 - For Contractor Design, D4 - For Manufacture Procurement, FC - For Construction, P - For Planning, S0 - WIP, S1 - For Coordination, S2 - For Information,</p>		ISSUE NO.	54		
		ISSUED BY	RM		
		DAY	10		
		MONTH	3		
		YEAR	20		
		ISSUE REASON	P		
DRG NO.	DRAWING/DOCUMENT TITLE	SIZE	SCALE		
Civil Engineer					
190008-DBFL-XX-XX-DR-C-2000	ROADS LAYOUT PLAN	A1	1:500	P07	
190008-DBFL-XX-XX-DR-C-3000	SURFACE WATER LAYOUT PLAN	A1	1:500	P08.	
190008-DBFL-XX-XX-DR-C-3001	FOUL WATER LAYOUT PLAN	A1	1:500	P09	
190008-DBFL-XX-XX-DR-C-3002	WATERMAIN LAYOUT PLAN	A1	1:500	P10	
190008-DBFL-XX-XX-DR-C-3010	STANDARD DETAILS SHEET 1 OF 6	A1	-	P05	
190008-DBFL-XX-XX-DR-C-3011	STANDARD DETAILS SHEET 2 OF 6	A1	-	P05	
190008-DBFL-XX-XX-DR-C-3012	STANDARD DETAILS SHEET 3 OF 6	A1	-	P05	
190008-DBFL-XX-XX-DR-C-3013	STANDARD DETAILS SHEET 4 OF 6	A1	-	P05	
190008-DBFL-XX-XX-DR-C-3014	STANDARD DETAILS SHEET 5 OF 6	A1	-	P05	
190008-DBFL-XX-XX-DR-C-3015	STANDARD DETAILS SHEET 6 OF 6	A1	-	P05	
190008-DBFL-XX-XX-DR-C-3060	FOUL LONGSECTIONS	A1	1:500	P04	
190008-DBFL-XX-XX-DR-C-3061	SURFACE WATER LONGSECTIONS	A1	1:500	P04	
190008-DBFL-XX-XX-RP-C-3002	ENGINEERING SERVICES REPORT	A4	-	P04	
190008-DBFL-XX-XX-RP-C-3003	SITE SPECIFIC FLOOD RISK ASSESSMENT (SSFRA)	A4	-	P04	
General					
190008-DBFL-XX-XX-RP-Z-5002	CONSTRUCTION AND ENVIRONMENTAL MANAGEMENT PLAN	A4	1:1	P03	
190008-DBFL-XX-XX-RP-Z-5003	OUTLINE DEMOLITION AND CONSTRUCTION WASTE MANAGEMENT PLAN	A4	-	P01	
DISTRIBUTION				CD - CD, DH - Download and Hardcopy, DL - By Download, E - Email, EH - Email and Hardcopy, EX - Extranet Issue, HC - Hardcopy, MS - Memory Stick, UL - Upload, m - Multiple	
Aecom					
	Shaun Grima			UL	
AWN Consulting					
	Teri Hayes			UL	
Brady Shipman Martin					
	Thomas Burns			UL	
DBFL Consulting Engineers					
	Sarah Curran			UL	
	Rory Moynihan			UL	
John Spain Associates					
	Paul Turley			UL	
	Luke Wymer			UL	



Document and Drawing Issue Register

Project		190008 - Residential Development at Santa Sabina	
<p>PLEASE ACKNOWLEDGE RECEIPT OF DRAWINGS</p> <p>Reasons: A - Approved, B - Partially Signed Off, CR - Construction Record, D1 - For Costing, D2 - For Tender, D3 - For Contractor Design, D4 - For Manufacture Procurement, FC - For Construction, P - For Planning, S0 - WIP, S1 - For Coordination, S2 - For Information,</p>		ISSUE NO.	54
		ISSUED BY	RM
		DAY	10
		MONTH	3
		YEAR	20
		ISSUE REASON	P
DRG NO.	DRAWING/DOCUMENT TITLE	SIZE	SCALE
O'Mahony Pike Architects			
	Alex Dean		UL
	Michael Hussey		UL
Park Developments Group			
	Oliver Boyle		UL
PMEP Consulting			
	Nick Penston		UL
DOCUMENT AND DRAWING ISSUE REGISTER			